
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:32 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 315 Date: 12-May-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 977

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Dairy May 05-12-2012

A) Cable Bands Installed At North Side Span

Cable Band Set Up for Pulling Pulling Time End of Pulling Time Completion of Installation
WPP20 7:45A.M. 8:23A.M. 8:30A.M. 10:00A.M.
WPP18 10:28A.M. 10:54A.M. 10:59A.M. 1:05P.M.
WPP16 1:09P.M. 1:28P.M. 1:33P.M. 3:00P.M.
The Cable Bands orientation was checked by Mr. Roman Granados

B) Cable Bands Installed At North Main Span

Cable Band Set Up for Pulling Pulling Time End of Pulling Time Completion of Installation
WPP52 Yesterday Yesterday Yesterday 8:45A.M.
WPP54 9:02A.M. 9:27A.M. 9:49A.M. 12:00A.M.
The Cable Bands orientation was checked by Mr. Douglas Wright.

Cable Bands are set in the right orientation by putting all bolts in place and only 4 of them are snag
tightened to prevent slippage of the Cable Band.
The cleanness and pulling process of the Cable Bands was checked and no damage to the cable was
observed.
As a test, the edge of Cable Band WPP14 was chamfered with respect to CCO247.
NOTE: 10 hours OT

ABF crews involved in the North Side Span
-Aaron Kent (Foreman)
-Ethan Kent
-Jun Peralta (6 hours)
-Mathew Cochrane
-Anthony Smaler (6 hours)+2hrs CCO247
-Hayes Steve Batiste
-Casey Lux (winch Op.)

ABF crews involved in the North Main Span
-Anthony Costa (foreman)-5 hours
-Kevin Ratclif
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-Jacob Meche
-Augie Solis
-Carlos Alvarado

Other Crews Involved
-William Alger (Crane Op.)
-Cliff Scott (Fork Lift Op.)
-Luis Diaz (Cleaning C.B.)
-Jose Avila (Cleaning C.B.)
-Charlos Montejano (Cleaning C.B.)

Equipment:
-Crane Manitowoc (At Pier W2) - 4 hours
- Crane Grove 890 RT E ( 1 hour)
- Fork Lift (GRADALL 544-10) 8 hours

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0430406

0.00

No

0.00 0.00

0.00

*E0420406

0.00

No

0.00 0.00

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0460406

4.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

2005

8.00

No

0.00 0.00

0.00

*E0150583

1.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

OTH WILLIAM ALGEROperator 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00

FOR AARON KENTIronworker 0.00 8.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

APP JUN PERALTAIronworker 0.00 8.00 0.00 8.00

APP ANTHONY SMALERIronworker 0.00 6.00 0.00 6.00

JNM HAYES BATISTEIronworker 0.00 8.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JEFFREY SCOTTOperator 0.00 8.00 0.00 8.00
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